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May 11, 1993 

Mr. Mike Kuntz 
Washington State Department of Ecology 
P.O. Box 47600, 
Olympia, WA 98504-7600 

RE: COLBERT LANDFILL RD/RA 
PROGRESS REPORT 
APRIL 1993 

Dear Mr. Kuntz: 

Presented herein is the April 1993 Progress Report for the Colbert Landfill Remedial 
Design/Remedial Action Superfund Project (Project), which was prepared by Landau Associates, 
Inc., Spokane County's engineering consultant. This progress report addresses the reporting 
requirements specified in Section XI of the Project Consent Decree, including: 

• Remedial action activities commenced or completed during the reporting 
period 

• Remedial action activities projected to be commenced or completed through 
May 1993 

• Any problems that were encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

Activities commenced and/or completed during this reporting period include 
continuation of Phase H well development, submittal of a technical memorandum regarding 
phosphorus background conditions, continuation of Phase H final design. Specific activities 
performed during this reporting period include: 

• Phase II well development is ongoing. Phase II extraction wells are being 
developed by bailing and surging, pumping, air jetting, or a combination of 
these methods. Phase II monitoring wells are being developed by air lift and 
pumping methods. 

• Construction modification and redevelopment of Monitoring Well CD-5 was 
performed. High sediment content was observed during purging for previous 
sampling events, and the sounded depth (315 ft) was significantly less than the 
reported constructed depth (350 ft). Because initial attempts to remove the 
accumulated sediment were unsuccessful, the lower portion of the well was 
abandoned by filling the annular space with a combination of bentonite chips 
and silica sand (the well is screened intermittently from 230 ft to 350 ft below 
ground surface). The bottom of the well is now about 278 ft below the top of 
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CaSing' The Partial well abandonment has greatly lowered well 
duxim* C<>ntent ^ P"*"™™* of the well will Krther ev^S 
dunng an upcoming groundwater sampling event. evaluated 

Purchase of dedicated sampling equipment was initiated. Nine submersible 
'"3- H~SUb"ereibteP^™ 

arrive bv Mav?2 S'c f rematntng f°« submersible pumps should mve Dy May 12. The submersible pumps will be installed in the West 

Groundwater Monitoring System. A combination of bladSr and p^on 
pumps will be installed in the South Groundwater Monitoring System.P 

' nel^T"3!! me™randum evaluating groundwater phosphorus conditions and 

EPA forreview WaS SUb™ttcd and 
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2 0 «TSSODBE COMMENCED/COMPLETED DURING THE 

The next reporting period extends through May 1993. Anticipated activities for the nex 
reporting period include: 

• Completing well development (by mid-May). 

" mid-MayX^ tolaIlati0n °f dedlCated 8™">dwater sampling equipment (by 

' atout^OS£°„nndWater^,p.linSa,,dana,''ses- Samples wUl be coUected from 
about 70 momtonng, extraction, and domestic wells, and will be analvzed for 
volatile organic compounds. Sampling will extend through eartySe 

' couS frrihtnU°n mcas,fements- Water elevatlon ^ win be 
collected from the Upper and Lower Sand/Gravel Aquifere to nrnviHo 
background measurements prior to impIementaHon of the Phase n remedial 

• Completing Phase n design, including responding to Ecology and EPA 
comments on the Treatment and Dischatge CT&D) Pfa„ . ** 
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3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

No problems were encountered during the reporting period. However, significant 

problems are anticipated if NPDES issues are not resolved by late May. Request for bids must 

be advertised by the end of May to complete construction by the end of 1993. It may not be 

possible to successfully implement the remedial action without significant redesign if 

construction is not completed by the end of the year. Redesign would greatly increase the cost, 

and delay project implementation for year or more. 

This report describes progress on only the primary Project remedial action activities. 

There are peripheral activities associated with the primary activities which are not described 

herein. If clarification is required for any of the activities presented in this progress report, or 

if additional information is desired for peripheral activities, please contact Landau Associates or 
Dean Fowler (Spokane County). 

LDB/fas 
No. 124002.120 

cc: Neil Thompson, U.S. EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology & Environment, Inc. 
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